
Department of Energy 

ROCKY FLATS FIELD OFFICE 
PO Box 928 

GOLDEN COLORADO 80402-0928 

00-DOE-025 15 

Mr Steve Gunderson 
Rocky Flats Cleanup Agreement Project Coordinator 
Colorado Department of Public Health and Environment 
4300 Cherry Creek Dnve South 
Denver, CO 80246-1530 

Reference Letter, Legare to Gunderson and Rehder, 00-DOE-01216, dtd 1/18/00, subject Rocky 
Flats Cleanup Agreement Milestone List . - 

Dear Mr Gunderson 

A number of discussions have been held recently between Colorado Department of Pubhc Health and 
Envuonment (CDPm) and Department of Energy (DOE) staff members re-g the Fiscal Year 2000 
Rocky Rats Cleanup Agreement (RFCA) Milestone “Complete 18 Decontarmnahon and 
Decomrmssionmg @&D) worksets between October 1,1999, and September 30,2000 ” (Reference 1) 
The purpose of this letter is to document an agreement reached with Mr. Chns Glbreath and request your 
formal support regarding the effect of this agreement on the D&D workset RFCA Mdestone The 
agreement reached is that Building 771 Set 38 can be divided into four D&D sets since it is very large and 
can logcally be divided into four sets Field Modification Number 1 to the Budding 7711774 
Decomrmssionlng Operahons Plan (DOP) is enclosed descnbmg this change 

Per the DOP for Buddmg 771/774 Closure Project, the project has been diwded mto 82 sets Currently 
Set 38, Room 182, IS descnbed m the DOP as one mdividual set This set mcludes 21 contarnmated and 
uncontammated gloveboxes and an overhead conveyor system Given the size and complexrty of this 
large set, the Rocky Flats Environmental Technology Site (Site) is proposing to divide this set into four 
mdividual sets - Set 38A, 38B, 38C and 38D 

The following is a status of Fiscal Year (FY) 2000 D&D work completed in Building 7711774 and 
Building 776/777 through Apnl30,2OOO Buildmg 771/774 plans to complete 10 to 14 Sets in this FY, 
to date seven Sets (25,35,39,41,42,46 and 50) have been completed Buildmg 771/774 plans to work 
Sets 7, 12,27,38A, 38B, 38C and 38D Building 7761777 plans to complete three to nine Sets in ths FY, 
to date two Sets (17 and 62) have been completed Building 776/777 currently plans to work Sets 7,26, 
38,42,43,47 and 49 

achievabie We will continue to keep you appnsed of the status of D&D Set activities 

If you have any questions regarding this activity, please call me at 303-966-5918 

Sincerely, 

JbsephA Legare ’ 
Assistant Manager 

for Environment and Infrastructure 

With the CDPKE agreement to separate Building 771 Set 38 into four individual Sets, the DOE believes 
that complehon of the RFCA FY 2000 rmlestone of 18 D&D Sets by September 30,2000, may be 

Enclosure 



Mr Steve Gunderson 
00-DOE-025 15 

cc w/Enclosure 
P Golan, OOM, RFFO 
H Dalton, AMFD, RFFO 
M McCormick, FCG, RFFO 
R DiSalvo, OCC, RFFO 
J Spnnger, FCG, RFFO 
K Trice, K-H 
R Leitner, K-H 
D Kruchek,CDPHE 
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May 9,2000 

Set 
Number 

38A 

38B 

38C 
38D 

F E L D  MODIFICATION NO 1 - Building 77 1/774 Closure Project Decommssioning Operations Plan, 
Revision 0, December 7,  1998 

Set Descnphon s- 

This set includes parts of Room 182 - Gloveboxes 202,203,204,229 and 
overhead cham conveyor 
This set rncludes parts of Room 182 - Gloveboxes 201,205,206,207,208,209, 
223,224,225, & 227 
Thts set rncludes parts of Room 182 - Gloveboxes 213,214,215 & 228 
Tlus set mcludes parts of Room 182 - Gloveboxes 221,241 & 242 

This Field Modification to the Building 771/774 Decomrmssioning Operatlons Plan (DOP) is being 
transrmtted to document the understanding that was reached between DOEmFFO and CDPHE regarding 
the division of  Set 38 into four discrete sets - 38A, 38B, 38C, and 38D Set 38 was divided into four 
individual sets due to its large size 
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Department of Energy 

ROCKY FLATS FIELD OFFICE 
PO BOX 028 

GOLDEN, COLORADO 80402-0928 

00-DOE.-025 15 

Mr Tim Rehder, Rocky Flats Program Manager 
U S Environmental Protection Agency, Region VIII 
999 18* Street, Suite 500 
Denver, CO 80202-2466 

Reference Letter, Legare to Gunderson and Rehder, 00-DOE-01216, dtd 1/18/00, subject Rocky 
Flats Cleanup Agreement Milestone List 

DearMr Rehder -- 
A number of discussions have been held recently between Colorado Department of Public Health and 
Envlronment (CDPHE) and Department of Energy (DOE) staff members regardmg the Fiscal Year 2000 
Rocky Flats Cleanup Agreement (RFCA) Milestone “Complete 18 Decontarmnation and 
Decomssionmg (D&D) worksets between October 1,1999, and September 30,2000 *’ (Reference 1) 
The purpose of thls letter is to document an agreement reached with Mr Chns Gdbreath and request your 
formal support regarding the effect of this agreement on the D&D workset RFCA Mdestone The 
agreement reached is that Building 77 1 Set 38 can be dmded mto four D&D sets since it is very large and 
can logically be divided into four sets Field Modificahon Number 1 to the Building 7716’74 
Decomssionmg Operahons Plan (DOP) is enclosed descnbing this change 

Per the DOP for Building 771/774 Closure Project, the project has been divided into 82 sets Currently 
Set 38, Room 182, is descnbed in the DOP as one in&vidual set This set includes 21 contaminated and 
uncontarmnated gloveboxes and an overhead conveyor system. Given the slze and complexity of this 
large set, the Rocky Flats Environmental Technology Site (Site) is proposing to divide this set into four 
individual sets - Set 38A, 38B, 38C and 38D 

The following is a status of Fiscal Year (FY) 2000 D&D work completed in Building 77 1/774 and 
Building 7761777 through Apnl30,2OOO Building 771/774 plans to complete 10 to 14 Sets in this Fy, 
to date seven Sets (25,35,39,41,42,46 and 50) have been completed. Building 771/774 plans to work 
Sets 7, 12,27,38A, 38B, 38C and 38D Building 776/777 plans to complete three to nine Sets in this FY, 
to date two Sets (17 and 62) have been completed Buildmg 776/777 currently plans to work Sets 7,26, 
38,42,43,47 and 49 

With the CDPHE agreement to separate Building 77 1 Set 38 into four mdividual Sets, the DOE believes 
that compleuon of the RFCA FY 2000 milestone of 18 D&D Sets by September 30,2000, may be 
achievable We will continue to keep you appnsed of the status of D&D Set activities 

If you have any questions regarding this activity, please call me at 303-966-5918 

Sincerely, 

J b s e p h ~  Legare 
Assistant Manager 

for Envlronment and Infrastructure 
Enclosure 



Mr TimRehder 
00-DOE-025 15 

I cc w/Enclosure 
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May 9 ,2000 

Set 
Number 

38A 

FIELD MODIFICATION NO 1 - Building 77 1/774 Closure Project Decommissioning Operations Plan, 
Revision 0, December 7 ,  1998 

- Set Descnption - 
This set mcludes parts of Room 182 - Gloveboxes 202,203,204,229 and 

This Field Modification to the Building 771/774 Decomssioning Operations Plan (DOP) is being 
transmtted to document the understanding that was reached between DOE/RFFO and CDPHE regarding 
the division o f  Set 38 into four discrete sets - 38A, 38B, 38C, and 38D Set 38 was divided into four 
individual sets due to its large size 

38B 

The following is the revised Set Number and Set Descnption to Appendix 9, Set Descnption, End points 
and Hazards Matnx The Major Endpoints, Addihonal Characterization Needed, Unique Hazard 
Analysis, Hazard Control and Waste Stream data provided for Set 38 applies to 38A, 38B, 38C, and 38D 

I 

overhead cham conveyor 
This set mcludes parts of  Room 182 - Gloveboxes 201,205,206,207,208,209, 

38C 
38D 

223,224,225,& 227 
This set includes parts of  Room 182 - Gloveboxes 213,214,215 & 228 
This set includes parts of Room 182 - Gloveboxes 221,241 & 242 


